December 2022 - Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

* December
1. 3-Month look ahead
2. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending PSE&G Review)
3. E1 (Clean Fill) ERAR to the NJDEP (PSE&G Pending Review)
4. Overburden GW — Class lll B Calculations to the NJDEP (Pending LSRP Review)

Note: Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities

* January

1. 3-Month look ahead
C2 GW RAWA RTC to the LSRP
3. C1 Soil RAW RTC to LSRP and NJDEP

g

Note: Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities

e February

1. 3-Month look ahead
2. Bedrock GW —Class Il B Calculations to the LSRP

Note: Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities



Reports in the queue

1.

ukhwnN

C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

Revised Bedrock Ground Water PDI Report

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR

3. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)
4. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP
5. Multiple Permit Applications for IAOCs B-series, C-series, and E1
Meetings

1.

Morses Creek — FFSR Outline — TBD



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval

Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low * Finalized RAR

Component Tankfield (GCT) Soil RAR

A9 Soil and GW RAR 11/20/20 Low ¢ COMMENTS RECEIVED

4 LF RAR 12/20/20 Low * Finalized RAR

Landfarm Closure Report 1/21/21 Low ¢ Closure of Landfarm

Response to Comments to the NJDEP’s 1/22/21 Med * Progression of ERAR

April 16, 2020 letter in reference to the

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14

dated March 26, 2019

A18 (Pitch Area) Technical Impracticability 2/22/21 Med ¢ COMMENTS RECEIVED

Report to NJDEP (pending P66 review) e EM submitted a response
on 6/21/22

A18 (Pitch Area) Pitch Construction 2/22/21 Med ¢ COMMENTS RECEIVED

Completion Report/Pilot Program to NJDEP ¢ EM submitted a response

(pending P66 review) on 6/21/22

A18 (Pitch Area) RFSR Addendum to NJDEP 2/22/21 Med ¢ COMMENTS RECEIVED

(pending P66 review) ¢ EM submitted a response
on 6/21/22

Arsenic in Sitewide Soil and Ground Water 10/21/21 Medium ¢ COMMENTS RECEIVED

Evaluation and Recommendation

D6 (Western Shore of Reservoir) Soil and 10/12/21 Low * Finalized RAR

Ground Water RAR to NJDEP

C2 (Waterfront) Ground Water RAW 12/8/21 Med ¢ COMMENTS RECEIVED

Addendum

1H2022 SAPR 9/23/22 Low ¢ Comments Pending

Alternative Fill Plan for IAOCs C1/C2 11/9/22 High e Comments Received




